BI-???-??? **Engineering Request Tracker Report**

Prepared by PMO - Feb 2023

Average estimated completion time


116.86


Average of completion time

36.86


Average of Assignment delay

10.87





Count of Engineering Request ID by Requestor Unit (Blank) 2 **Project Management Strategic Planning Property Management**



Count of Engineering Request ID by Request Status

